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Partnership with WDFW starting early 1990’s 

 

WSDOT barriers inventoried and prioritized 

statewide: 

 

• 1,987 barriers identified 

• 1,519 with significant habitat (>200 meters) 

 

285 corrections to date; improving access to 

over 971 miles of stream habitat.  
 

 

 

 US 12 Silver Creek east of Randle 

WSDOT Fish Passage Program  
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Federal Court Injunction March 2013 
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 1,019 WSDOT culvert barriers apply 

 

 847 with significant habitat 

 

• Must be corrected by 2030   

 

• Some barriers with smaller amounts of habitat (up to 

10% of total) can be deferred 

 

 All 1,019 must be corrected as culverts fail or other projects 

involve these culverts 

 

Area Covered by Injunction 
 
 



Must Mimic Natural Stream Conditions 
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AFTER: Fortson Creek with new  stream crossing 

BEFORE: SR 530 Fortson 

Creek, west of Darrington.  

Previous culvert had 

excessive outfall drop 



Cost to Meet the March 2013 Federal Court 

Injunction 
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$2.4 billion estimated cost 

 

 Does not include cost of correcting barriers outside 

the injunction area, or those identified after the date 

of the injunction 

 Does not reflect 10% deferral of culverts with 

smaller amounts of habitat 

 Projects currently in design have higher than 

originally estimated costs 
 



Current Status of Complying with the Injunction 
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 Ramping up scoping and design -- 34 corrections 

currently in design, 75 more to be scoped 13-15 

 Existing funding through 19-21 will support only 24 

fixes, 15 of which are in the current biennium 

 Recommend approximately $200 million in 15-17 

to scope, design, and construct corrections 

 Lack of future funding and technical complexity are 

creating obstacles to planning and delivery 

 



Efficiencies in Correcting Barriers 
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 Created dedicated fish passage design teams 

 Worked through Lean process with WDFW to 

improve collaboration on design, avoid re-work, 

and eliminate duplication 

 Worked with WDFW to streamline permitting 

 Working with industry experts on existing and 

emerging approaches to delivery 

 



Example of Local/State Coordination 

SR 11 Padden Creek – Joint project with Bellingham 

• Creek runs through 2,200’ brick 

tunnel built in the 1890’s and a 

barrier to fish 

• City will daylight the creek and 

restore to historic channel – plan 

to complete in Spring 2014 

• WSDOT building a bridge on SR 

11 near 20th Street that will span 

new channel 

Salmon attempting to enter the downstream end 

of the tunnel that is 3 blocks from the new SR 11 

bridge. 
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Contact  
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For more information about Restoring Fish Passage  

at WSDOT Stream Crossings, please contact: 

 
Megan White, P.E., Director 

Washington State Department of Transportation 
Environmental Services Office 

(360) 705-7480, whitem@wsdot.wa.gov 


